
CONVEYANCE SYSTEM IMPROVEMENT
PLANNING SCHEDULE 2001 - 2003

2001
Q1 Q2 Q3 Q4

South Lake
Sammamish
projects to
predesign

North Green
River planning
completed

North Lake
Washington
planning
completed

NW Lake
Washington
planning
completed

North Green
River projects
to predesign

North Lake
Washington
projects to
predesign

2002 2003
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

South Lake
Washington
planning
completed

NW Lake WA
projects to
predesign

South Lake
Washington
projects to
predesign

SE Lake
Washington
planning
completed

North Lake
Sammamish
planning
completed

SE Lake
Washington to
predesign

North Lake
Sammamish
projects to
predesign

Final
Planning
Reports

CSI Planning
Contract
Complete


